COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2011

ESTI MATE SUMVARY 15:21: 37
CONTI D: C17767 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 17767-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 49.0 DAYS TI VE ALLOW 179 WORK DAYS
US 34 & US 85 BRIDGE RAIL REPL PERCENT TI ME: 27.37 ORI G TI ME ALLOW 177 WWORK DAYS
PRQJECT NO CR400- 250
US 34 & US 85 BRIDGE RAIL REPL
NAME OF ROAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 27/ 2011 DATE TI ME STARTED 03/ 14/2011
P. O BOX 336638 DATE LET 12/ 09/ 2010 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 465, 861. 95 PARTI Cl PATI NG $ 2,000. 00 $ 0.00
AWARD PROQJECT AMT: $  1,356,091.00 NON-PARTI Cl PATI NG 393, 726. 70 209, 561. 25
PERCENT COVPLETE: 27. 00% TOTAL EARNI NGS 395, 726. 70 209, 561. 25
FUNDS AVAI LABLE: $ 1, 070, 135. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 395, 726. 70 209, 561. 25
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10,179. 80 -6, 004. 84
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 385, 546. 90 203, 556. 41
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 385, 546. 90 203, 556. 41
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 203, 556. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT:! CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Removal of Pavement Marking 5, 362. 600 0. 000
SF 1, 262. 000 3,155. 00
2.50000 1, 262. 000 3,155. 00
0010 202-01130 *Renoval of CQuardrail Type 3 5, 665. 000 525. 000
LF 1, 390. 000 4, 865. 00
3.50000 1, 915. 000 6, 702. 50
0015 208-00034 Gravel Bag 60. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0020 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0025 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0030 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 175. 000 0. 000
TON 34. 300 5, 659. 50
165. 00000 34. 300 5, 659. 50
0031 403-00721  Hot Mx Asphalt (Patching) (Asphalt) MR 364. 200 198. 700
SY 165. 500 7,944.00
48. 00000 364. 200 17, 481. 60
0035 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 4, 569. 000 0. 000
LF 954. 000 13, 356. 00
14. 00000 954. 000 13, 356. 00
0040 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 606-01340 *End Anchorage Type 3D 11. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0050 606-01370 *Transition Type 3G 22.000 0. 000
EACH 4.000 4, 400. 00
1, 100. 00000 4. 000 4, 400. 00



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 606-01380 *Transition Type 3H 20. 000 0. 000
EACH 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0060 606-01460 *Medi an Ter m nal 2. 000 0. 000
EACH 2.000 6, 200. 00
3, 100. 00000 2.000 6, 200. 00
0065 606- 02005 *End Anchor age (Fl ared) 9. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0070 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 9, 400. 00
94, 000. 00000 0. 600 56, 400. 00
0075 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 51. 100 0. 000
GAL 15. 600 2, 340. 00
150. 00000 15. 600 2, 340. 00
0080 630- 00000 *Fl aggi ng 375. 000 168. 250
HOUR 115. 500 2,310. 00
20. 00000 283. 750 5, 675. 00
0085 630- 00007 *Traffic Control Inspection 126. 000 6. 000
DAY 11. 000 715. 00
65. 00000 17. 000 1, 105. 00
0090 630-00012 *Traffic Control Managenent 130. 000 19. 000
DAY 20. 000 8, 400. 00
420. 00000 39. 000 16, 380. 00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 0. 000
EACH 24.000 840. 00
35. 00000 24.000 840. 00
0100 630- 80342 *Construction Traffic Sign (Panel Size B) 112. 000 0. 000
EACH 35. 000 1, 400. 00
40. 00000 35. 000 1, 400. 00
0105 630-80344 *Construction Traffic Sign (Special) 116. 000 50. 000
SF 2.000 110. 00
55. 00000 52. 000 2, 860. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0111 630-80335 Barricade (Type 3 MA) (Tenporary) MR 4.000 2.000
EACH 0. 000 0. 00
212. 00000 2.000 424. 00
0115 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 500 900. 00
1, 800. 00000 1. 500 2,700. 00
0120 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 0. 000
EACH 41. 000 1, 435. 00
35. 00000 41. 000 1, 435. 00
0125 630-80377 Portable Water Filled Barrier (Tenporary) 1, 487. 000 743. 500
LF 0. 000 0. 00
42. 00000 743.500 31, 227. 00
0130 630-80380 *Traffic Cone 111. 000 0. 000
EACH 55. 500 305. 25
5. 50000 55. 500 305. 25
0135 630-85041 *Mobi | e Attenuator 44. 000 6. 000
DAY 6. 000 2,700. 00
450. 00000 12. 000 5, 400. 00
0140 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17767 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70040 F/ A Rai | road 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70042 F/ A Railroad Fl aggi ng 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 581,979.10 % 80,734.75% 197, 245. 85
CAT NOO300 STRUCTURES G- 18-A0
0175 202- 00226 Renoval of Asphalt Mat (Special) 36. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0180 202- 00425 *Renoval of Bridge Railing 323. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0185 202- 00502 Renoval of Portions of Present Structure 1. 600 0. 000
CY 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 6. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0195 515-00120 Wat er pr oof i ng (Menbr ane) 36. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0200 601- 03040 Concrete Cass D (Bridge) 1. 500 0. 000
CY 0. 000 0. 00
1, 895. 00000 0. 000 0. 00
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 132. 000 0. 000
LB 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D: C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: CR400- 250 ESTI MATE NO. 0002 15:21: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES C- 18- A0
0210 606- 11015 *Bridge Rail Type 10R (Special) 323. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 64, 811.50 $ 0.00$ 0. 00
CAT NO0301 STRUCTURES - C-18-AP
0215 202- 00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0220 202-00425 *Rermoval of Bridge Railing 458. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0225 202- 00502 Renoval of Portions of Present Structure 0. 900 0. 000
(& 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0230 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0235 515-00120 Wat er proof i ng ( Menbr ane) 51. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0240 601- 03040 Concrete Cass D (Bridge) 0. 700 0. 000
(9 0. 000 0. 00
1, 895. 00000 0. 000 0. 00
0245 602- 00020 Rei nforcing Steel (Epoxy Coated) 105. 000 0. 000
LB 0. 000 0. 00
3. 50000 0. 000 0. 00
0250 606- 11015 *Bridge Rail Type 10R (Special) 458. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 86, 966. 50 $ 0.00$ 0. 00
CAT NO0302 STRUCTURES - G- 18- AV
0255 202- 00226 Renoval of Asphalt Mat (Special) 54. 000 0. 000
Sy 27.000 918. 00
34. 00000 27.000 918. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES - C-18-AV

0260 202- 00425 *Renoval of Bridge Railing 484. 000 0. 000
LF 242.000 12, 100. 00
50. 00000 242.000 12, 100. 00
0265 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0270 515-00120 Wat er pr oof i ng (Menbr ane) 54. 000 0. 000
Sy 0. 000 0. 00
22. 00000 0. 000 0. 00
0275 519-01000 Epoxy Resin (Injection) 20. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0280 606-11015 *Bridge Rail Type 10R (Special) 484. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 90, 759. 00 $ 13,018.00 % 13, 018. 00
CAT NOO303 STRUCTURES - C-18-BB

0285 202- 00226 Renoval of Asphalt Mat (Special) 50. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0290 202-00425 *Renoval of Bridge Railing 448. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0300 515-00120 Wat er pr oof i ng (Menbr ane) 50. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0305 519-01000 Epoxy Resin (Injection) 6. 000 0. 000
LF 0. 000 0. 00

94. 00000 0. 000 0. 00



CONTI D: C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 STRUCTURES - G- 18-BB
0310 606-11015 *Bridge Rail Type 10R (Special) 448. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 82,919.00 $ 0.00% 0. 00
CAT NO0304 STRUCTURES - G- 18-BH
0315 202- 00226 Renoval of Asphalt Mat (Special) 41. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0320 202- 00425 *Renoval of Bridge Railing 371. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0325 202- 00502 Renoval of Portions of Present Structure 1.100 0. 000
cY 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0335 515-00120 Wat er proof i ng ( Menbr ane) 41. 000 0. 000
Sy 0. 000 0. 00
22. 00000 0. 000 0. 00
0340 519-01000 Epoxy Resin (Injection) 2.000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0345 601- 03040 Concrete Cass D (Bridge) 1. 300 0. 000
cY 0. 000 0. 00
1, 895. 00000 0. 000 0.00
0350 602-00020 Rei nforcing Steel (Epoxy Coated) 122. 000 0. 000
LB 0. 000 0.00
3. 50000 0. 000 0. 00
0355 606-11015 *Bridge Rail Type 10R (Special) 371. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 72,483.00 % 0.00% 0. 00



CONTI D C17767 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQIECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO305 STRUCTURES - C-18-BN

0360 202-00425 *Renoval of Bridge Railing 504. 000 252. 000
LF 252. 000 12, 600. 00
50. 00000 504. 000 25, 200. 00
0365 202- 00502 Renoval of Portions of Present Structure 1. 000 0. 400
CY 0. 600 741. 00
1, 235. 00000 1. 000 1, 235. 00
0370 601- 03040 Concrete Cass D (Bridge) 0. 900 0. 300
cY 0. 600 1,137.00
1, 895. 00000 0. 900 1, 705. 50
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 84. 100 60. 100
LB 24.000 84. 00
3. 50000 84.100 294. 35
0380 606-11015 *Bridge Rail Type 10R (Special) 504. 000 252. 000
LF 252. 000 31, 500. 00
125. 00000 504. 000 63, 000. 00

CAT 0305 CURRENT AMI  $ 91,434.85$ 46, 062. 00 $ 91, 434. 85
CAT NO0306 STRUCTURES - C-18-BO

0385 202- 00425 *Renoval of Bridge Railing 504. 000 252. 000
LF 252. 000 12, 600. 00
50. 00000 504. 000 25, 200. 00
0390 202- 00502 Renoval of Portions of Present Structure 1. 100 0. 500
CY 0. 600 741. 00
1, 235. 00000 1.100 1, 358. 50
0395 601- 03040 Concrete Cass D (Bridge) 1.100 0. 500
cY 0. 600 1,137.00
1, 895. 00000 1.100 2,084.50
0400 602-00020 Rei nforcing Steel (Epoxy Coated) 110. 000 69. 000
LB 41. 000 143. 50
3.50000 110. 000 385. 00
0405 606-11015 *Bridge Rail Type 10R (Special) 504. 000 63. 000
LF 441. 000 55, 125. 00
125. 00000 504. 000 63, 000. 00

CAT 0306 CURRENT AMI  $ 92,028.00 $ 69, 746.50 $ 92, 028. 00



CONTI D C17767

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0002 15: 21: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO307 STRUCTURES - C-18-EL
0410 202-00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0415 202- 00425 *Renoval of Bridge Railing 457. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0420 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 11. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0425 515-00120 Wat er pr oof i ng (Menbr ane) 51. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 606-11015 *Bridge Rail Type 10R (Special) 457. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 84,646.00 $ 0.00% 0. 00
CAT NOO308 STRUCTURES - G- 18-EM
0435 202-00226 Renoval of Asphalt Mat (Special) 51. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0440 202-00425 *Renoval of Bridge Railing 458. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0445 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0450 515-00120 Wat er pr oof i ng (Menbr ane) 51. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0455 606- 11015 *Bridge Rail Type 10R (Special) 458. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 84,161.00 $ 0.00% 0. 00



CONTI D C17767

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0002 15:21: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0309 STRUCTURES - C 18-EO
0460 202- 00226 Renoval of Asphalt Mat (Special) 40. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0465 202-00425 *Renoval of Bridge Railing 364. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 9. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0.00
0475 515-00120 Wat er proof i ng (Menbr ane) 40. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0.00
0480 606-11015 *Bridge Rail Type 10R (Special) 364. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
CAT 0309 CURRENT AMI  $ 67,425.00 $ 0.00$ 0.00
CAT NOO0310 STRUCTURES - C 18-EP
0485 202-00226 Renoval of Asphalt Mat (Special) 39. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0490 202-00425 *Renoval of Bridge Railing 349. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0495 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 6. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0500 515-00120 Wat er pr oof i ng (Menbr ane) 39. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
0505 606-11015 *Bridge Rail Type 10R (Special) 349. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 64, 249. 00 $ 0.00$ 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

CONTI D C17767
PCN: 17767-BI D ESTI MATE RUN 06/ 08/ 2011
PRQJECT: CR400- 250 ESTI MATE NO 0002 15:21: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00
PRQJIECT TOTAL CURRENT AMI $ 1,465, 861.95$ 209,561.25$% 395, 726. 70



